
Cottonwood O�-Stream Watering (Oneida CD)
Program Water Quality Implementation
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Oneida Conservation District, Portneuf

Conservation District
Project Primary Contact George Hitz (george.hitz@swc.idaho.gov)
Project Stage Implementation
Duration 2018 - 2021

Natural Resource Projects & Practices  Water Quality Implementation

Spring development, watering facilities, irrigation diversion improvements to
reduce livestock impacts to water quality. Project was submitted to 2018 WQ
Unmet Needs Budget Hearing.
FY 2020: assist with maps, surveys, contracting & conservation plan development

Key Accomplishments

Diversion (number): 1
Engineering Designs Produced: 3
Heavy Use Area Protection (number): 9
Landowner Site Visits: 6
Spring Development (number): 6
Watering Facility (number): 4
Engineering & Technical Assistance Hours Requested: 590
Engineering & Technical Assistance Hours Allocated: 560
Engineering & Technical Assistance Hours Provided: 371
Engineering & Technical Assistance Value: $27,508.59

Project Themes

Rangelands
Water

Irrigation Diversion
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Location Expenditures

No expenditures provided
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Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.
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